
Krongart BESS timeline

Site Identification
•	 Site visits 

•	 Landowner agreements

Specialist studies
•	 Aboriginal cultural heritage

•	 Biodiversity

•	 Historic heritage

•	 Landscape and visual

Planning approvals
•	 Community consultation

•	 Planning approvals submission

 
Management plans and consents
•	 Emergency and bushfire

•	 Traffic & Construction

•	 Environment and waterways

 
 
Procurement
•	 Detailed design

•	 Technology and contractor selection

 
Construction
•	 Road upgrades

•	 Civil and electrical

•	 Installation of BESS

•	 Commissioning

 
Operation
•	 Maintenance

•	 Servicing

•	 Land use and planning

•	 Noise

•	 Transport

•	 Other environmental assessments
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Contact us
         www.krongartbess.com.au 

         krongartbess@te-h2.com

         1800 762 849

TE H2 is committed to keeping you up to date on the Krongart BESS project. The timeline below shows 
indicatives activities that will be undertaken as a part of the development process. Timeline is subject to 
change. 


