
Krongart BESS timeline

 
Site Identification

•	 Site visits 

•	 Landowner agreements

Specialist studies

•	 Aboriginal cultural heritage

•	 Biodiversity

•	 Historic heritage

•	 Landscape and visual

 

Planning approvals

•	 Community consultation

•	 Planning approvals submission 
 
 
 
 
 
Management plans and consents
•     Emergency and bushfire

•     Traffic & Construction

•     Environment and waterways

 
Procurement & Grid Access

•     Detailed design

•     Technology and contractor selection

 
Construction

•      Road upgrades

•      Civil and electrical

•      Installation of BESS

•      Commissioning

  
 
 
Operation

•      Maintenance

•      Servicing

•	 Land use and planning

•	 Noise

•	 Transport

•	 Other environmental assessments
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Contact us
       www.krongartbess.com.au 

       krongartbess@te-h2.com

       1800 762 849

TE H2 is committed to keeping you up to date on the Krongart BESS project. The timeline below shows 
indicative activities that will be undertaken as a part of the development process. Timeline is subject to 
change. 


